STATE OF CALIFORNIA - DEPARTMENT OF TRANSFPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 7/8i2014  Page1of 1
TO: Tony Anziano, Program Manager / FILE: EA 04 - 0120F4

CO-RTE-PM SF-80-13.213.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO# 347 | SUPPLEMENT# ( | Category Code: CHPK CONTINGENCY BALANCE (incl. this change)  $14,384,960.86
COST:  $118,236.00 INCREASE ™ DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? [] YES [] NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES ] NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:

Cut Elevating Platform Handrails

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

QOriginal Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

Previously Approved CCO

501 Day(s)

Total # of Unreconciled Deferred Time
CCO(s}): (including this change)

42

Percentage Time Adjusted:
(including this change)

20 %

THIS CHANGE ORDER PROVIDES FOR:

On the Westbound SAS and Westbound E2/E3 traveler scaffolds, cut elevating platform handrails and remove the end
balconies, cover the cut handrail tubing ends, and repair damaged paint.

The elevating platform handrails on the Westbound SAS and Westbound E2/E3 fraveler scaffolds will be trimmed to
temporarily resolve interference with the traveler rails on the crossbeams. The ends of the handrail tubing will be protected to
prevent water from entering. A separate change order will install removable handrails to permanently resolve the interference
with the elevating platform handrails and traveler rails on the crossbeams.

The total cost of this change order is $118,236.00 lump sum, which can be financed from the contingency fund. A detailed

cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Jing Chen (District
Design), Lina Ellis (Maintenance), and Wenyi Long (Bridge Design).

CONCURRED BY: ESTIMATE OF COST
Conslruction Engineer:  William Casey, Sup TE Date 9/10/13 THISHEQUEST TOTAL TO DATE
) ) ) ) ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date 9/M10/13 FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 9/10/13 AGREED PRICE $118,236.00 $118,236.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep- Date TOTAL $118,236.00 $118,236.00
: FEDERAL PARTICIPATION
Environmental: Date
Other (specity) Stract. Mant. Lima ENN Date 91013 [] PARTICIPATING [[] PARTICIPATING IN PART NONE
er |Speciy).
Focly fue, et e Bl 2 [] NON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING
Oth ify): i
S fspeci) HQ, Rich Foloy Date 9M0M3 I ceneRaL SEGREGATION  (if more than one Funding Source or P.LP. type)
Distact Prior Approval By Date " | [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ ssie Appieise) By Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signalure: Date

ADA Natice: For individuals with sensory disabilities, this document is available in alternate formats. For information call; (916) 654-6410 or TDD (916) 654-3880 or wrile

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




